
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:03 PM
Run date

Time

Reviewer: Mathur, Lalit 04-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 064 Date: 03-Jun-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 01:00 am Break: 05:30 Over Time: 04:00

Const Calendar Day: 268

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly cloudy in the AM to partly cloudy in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Inspected the concrete in the middle that suddenly "set-up" of lift 1 Tuesday in the W2E construction
joint. METS inspector Jason Gramlick operated the boroscope under my direction to inspect the concrete
in the center area of lift 1.
- Continued to work on pertinent paperwork related to concrete and stressing operations.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: SCHWAGER DAVIS INC.

JACKS, HYDRAULIC

0.00

*E0160298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0150298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0140298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0130298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0120298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0110298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0100298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0090298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0080298

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Marty MurilloIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

JNM Randy HillIronworker 0.00 0.00 0.00 0.00

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 064 Date: 03-Jun-2010 Thursday

Diary:
Work description.

- Stressed continuity tendons E15B, E16B, E27B, and E28B with the multistrand ram CH600-8-109 using
gauge CH600-8-109A. Caltrans strain indicator number 59432 was used to track the load imposed upon
the strands from the ram mentioned above. The ram calibration monitoring was done for continuity tendon
E16B and the load was close to the curves submitted by Schwager Davis Inc. The elongations of the 4
tendons were acceptable, no slip was observed, and the dead end strand tails were covered with plastic
after stressing.

034 X-W2C-BCT.034

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC CRANES & EXCAVATORS, CRAWLER MOUNTED

0.00

*E0180298

0.00

No

0.00 0.00 Shuttle Lift 308-08-6026-HPS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BENJAMIN SCOTTOperator 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Assisted SDI ironworkers with the positioning of the 600 ton ram to stress continuity tendons E15B, E16B,
E27B, and E28B.

034 X-W2C-BCT.034

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LIGHT TOWER, 4000 WATT

0.00

002054

0.00

No

0.00 0.00

LIGHT TOWER, 4000 WATT

0.00

002055

0.00

No

0.00 0.00

LIGHT TOWER, 4000 WATT

0.00

002071

0.00

No

0.00 0.00

GENERATOR, MQ DCA 220

0.00

2002

0.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

0.00

2270

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH KEVIN ALGEROperator 0.00 0.00 0.00 0.00

JNM IGNACIO GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM FROYLAN AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description. 038 E-W2C-FPC.038
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 064 Date: 03-Jun-2010 Thursday

- Checked the air pressure of the inflatable mandrels used as a blockout for the continuity tendon through
the W2E closure pour joint.

- Assisted Conco with concrete placement operations.

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

CONCO PUMPING

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CONCO PUMPING

CONCRETE PUMPS

0.00

*E0170298

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Kirbby NavarroCement Mason 0.00 0.00 0.00 0.00

APP Cesar VelascoCement Mason 0.00 0.00 0.00 0.00

JNM Dino Del MonteOperator 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Placed approximately 35 cubic meters of SCC mix design number 1507457 which was approved per
submittal 1529R01 into the W2E construction joint. Pertinent representatives at the concrete placement
including myself were Masoud Modanlou, Jim Davidson, Jerry Kent, Scott Tudor, Eric Blue, Bob Foley
(Cemex), and Gary Brandt (Conco).

The following commentary is my observations seen during the placement of concrete at the forms, for
additional details see Masoud Modanlou's diary as he watched the trucks:

1.) The first truck of SCC arrives on the jobsite at 9:15pm where the slump flow was 28.25 inches, ambient
temperature was 63F, and the concrete temperature was 71F.

2.) One set of cylinders was made from the second truck to be tested for compressive strength at 4, 7, 28,
and 56 days.

3.) The placement of the SCC was flowing in the forms around the rebar, OBG lift 1E stiffener plates,
and inflated mandrels throughout the pour.

4.) The initial location of concrete placement was near the center mound of concrete that began to "set-
up" in the forms from the lift 1 concrete placed Tuesday. As effort was made to fill in any voids from
the unconsolidated concrete in the center area of the construction joint.

5.) Conco laborers intermittently vibrated or "stinged" the SCC concrete at the side corners of the W2E
construction joint from 10:00pm till the end of the concrete placement to ensure proper consolidation
at this location.

6.) The hose was moved on average every 15minutes and the concrete was placed around the center
mound of concrete from lift 1. Concrete placement was completed at 12:40am and the joint was

sprayed with curing
compound and covered with curing blankets.

038 E-W2C-CON.038

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 064 Date: 03-Jun-2010 Thursday

ABF Mini Shuttlelift used to assist SDI ironworkers with positioning the
600 ton ram.

Fluid SCC in the W2E construction joint.

Monitoring the load on the strands from the jack for continuity tendon
E16B.

Placement of concrete for lift 2 of the W2E construction joint.
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